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DRAFT Timeline of Key Events 
SB 1022 Adult Local Criminal Justice Facility Construction Program 

Board of State and Community Corrections 
March 18, 2013  

  
 
 

March 18, 2013 Executive Steering Committee (ESC) meeting to 
develop elements of Request for Proposals (RFP) 
and proposal evaluation criteria. 
 

April 3 – 10, 2013 
 

ESC has opportunity to review draft RFP. 

May 2013 BSCC Board holds special session to take action on 
RFP. 
 

May 2013 BSCC issues RFP.  
 

June 12, 2013  Bidders’ conference in Sacramento.  
 

September 12, 2013   Proposals due to BSCC office by 5:00 PM.    
 

September 13 - 23, 2013 Staff completes technical requirements review of 
proposals.  Counties are given opportunity to correct 
technical deficiencies.  
 

September 25, 2013 Raters’ training for ESC. 
 

September 26 – October 15, 2013 
 

The BSCC ESC reviews the proposals and makes 
preliminary ratings. 
 

October 16 - 17, 2013 Scheduled county presentations on proposals to 
ESC (Sacramento).  ESC makes final rating and 
ranks proposals for funding recommendations. 
 

October 18 - 20, 2013 Staff finalizes ESC recommendation package. 
 

October 21, 2013 ESC recommendations mailed to counties and 
BSCC. 
 

October 2013 ESC recommendations presented to BSCC  Board 
for funding action/conditional awards at a special 
session  meeting. 

 


